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Draft Phase II Chesapeake Bay TMDL Action Plan 

Town of Vienna, Virginia 
 

May 30, 2018 

 

 
 

1. Introduction 
 

1.1 Purpose 

 

This Draft Phase II Chesapeake Bay TMDL Action Plan builds on the Town of Vienna’s initial 

Chesapeake Bay TMDL Action Plan approved by the Virginia Department of Environmental 

Quality (DEQ) on December 28, 2015.  The plan documents how the Town intends to meet the 

“Chesapeake Bay TMDL Special Condition” in Part II A of the General Permit for Discharges from 

Small Municipal Separate Storm Sewer Systems (MS4s) that is anticipated to become effective 

July 1, 2018 (2018 MS4 permit).1  In accordance with the 2013 MS4 permit (the permit currently 

in effect), the Town must submit a draft plan with its Registration Statement.  Then, in 

accordance with the 2018 MS4 permit, the Town must submit a final plan to DEQ no later than 

12 months after the effective date of the permit. 

 

The Town’s MS4 permit requires the development and implementation of action plans for 

impaired streams where a Total Maximum Daily Load (TMDL) assigns a waste load allocation 

(WLA) to the Town that has been approved by the State Water Control Board.  A TMDL 

establishes the maximum amount of a pollutant that can enter a water body without violating 

water quality standards.   

 

A TMDL for the Chesapeake Bay was established by the U.S. Environmental Protection Agency in 

2010.  Pollutants of concern (POCs) identified for the Chesapeake Bay include total nitrogen 

(TN), total phosphorus (TP), and total suspended solids (TSS).  Virginia subsequently developed 

and adopted a Watershed Implementation Plan (WIP) that establishes the framework for 

meeting the Chesapeake Bay TMDL.  The Virginia WIP states that MS4 permit holders will 

implement a phased approach for meeting required reductions over three five-year permit 

cycles in accordance with the following:  5% by the end of the first permit cycle (June 30, 2018); 

40% by the end of the second permit cycle (June 30, 2023); and, 100% by the end of the third 

permit cycle (June 30, 2028).   

 

The Town has met the 5% reduction requirement for the first permit cycle ahead of schedule.  

This Draft Phase II Chesapeake Bay TMDL Action Plan establishes the Town’s 40% reduction 

                                                           
1 The effective date may change if the permit is administratively extended.  
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target and identifies the Best Management Practices (BMPs) for achieving the target in 

accordance with the 2018 MS4 permit and the Chesapeake Bay TMDL Special Condition 

Guidance developed by DEQ (Guidance Memo No 15-2005) dated May 18, 2015.  

 

1.2 Cooperative Approach to Implementation 

 

As authorized by Section I C 2 b (3) of the 2013 MS4 permit, the Town has entered into a 

cooperative agreement with Fairfax County and the Town of Herndon to share pollutant 

reductions from certain jointly implemented projects.  The agreement, included as Appendix A, 

was originally adopted by the Town of Vienna on October 28, 2013 and by Fairfax County on 

April 1, 2014.  The agreement was updated by all parties effective March 8, 2017. 

 

The agreement provides that the Town receives 3.5% credit for any project funded by the 

County’s Stormwater Service District Fee starting July 1, 2009.  This is regardless of the project’s 

location in Vienna, Herndon, or Fairfax County.  The credit is in proportion to the percentage of 

the total load reductions that have been established for each locality.  The Town’s proportion of 

the load reduction was averaged among TN, TP, and TSS.  Shared credit projects include 

Structural Retrofits, Stream Restoration, and In-Lake Forebay Retrofits.  The County’s DEQ-

approved Chesapeake Bay TMDL Action Plan also reflects this credit-sharing approach. 

 

1.3 Summary of Required Reductions and BMPs to Achieve Reductions 

 

The Town calculated the 5% reduction requirement in its initial Chesapeake Bay TMDL Action 

Plan.  The 40% reduction calculation is presented in Section 3.  This includes reductions from 

existing sources as of June 30, 2009, offsets to account for increases in pollutant loads due to 

new sources initiating construction between July 1, 2009 and June 30, 2014, and offsets to 

account for grandfathered projects commencing construction after July 1, 2014.  

 

Reductions and offsets are calculated based on the extent of the MS4 service area within the 

2010 Census Urbanized Area.  The Town updated its MS4 area map in 2017 as part of the 

requirement to develop stormwater outfall tables in accordance with Part II B 3 a of the 2013 

MS4 permit.  This update included a refinement of the extent of areas draining to the Town’s 

regulated outfalls.  The updated map is shown in Appendix B.   

 

Based on the updated MS4 area, the Town calculates that the following reductions must be 

achieved from existing sources as of June 30, 2009 to meet the 40% target: 878.86 pounds for 

TN; 103.85 pounds for TP; and, 86,628.34 pounds for TSS.   

 

The MS4 permit requires the Town to offset any increases from new sources initiating 

construction between July 1, 2009 and June 30, 2014 that disturbed one acre or greater as a 

result of the utilization of an average land cover condition greater than 16% impervious cover 

for the design of post-development stormwater management facilities.  The Town identified one 
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project during this period that resulted in a land disturbance of one acre or greater.  As 

presented in the initial action plan, the Town calculates total required offsets as follows: 18.19 

pounds for TN; 2.64 pounds for TP; and, 1,237.02 pounds for TSS.  While the Town is only 

required to offset 40%, sufficient overall reductions have been made by the Town to offset 100% 

of these POCs. 

 

Finally, the Town must offset any grandfathered projects that disturb one acre or greater that 

begin construction after July 1, 2014 and where the project utilizes an average land cover 

condition greater than 16%.  The initial action plan did not identify any grandfathered projects.  

However, three projects have since been identified.  The Town calculates total required offsets as 

follows: 51.34 pounds for TN; 7.44 pounds for TP; and, 3,491.43 pounds for TSS.  While the Town 

is only required to offset 40%, sufficient overall reductions have been made by the Town to 

offset 100% of these POCs. 

 

The next step is to identify the BMPs to achieve the required POC reductions.  The Town’s 

strategy for achieving the reductions includes a combination of BMPs as detailed in Sections 4 

and 5.  These include:  

 

 redevelopment since July 1, 2009 that has resulted in a decrease in pollutant loads; 

 shared credit projects under the cooperative agreement with Fairfax County; 

 street sweeping; 

 purchased nutrient credits; 

 more stringent regulation of land disturbing activities under one acre; and, 

 additional BMPs that may be implemented in accordance with DEQ’s Chesapeake Bay 

TMDL Special Conditions Guidance. 

 

Section 4 summarizes total reductions achieved prior to July 1, 2017.  The 2018 MS4 permit 

requires the Town to report total reductions achieved prior to July 1, 2018 for each POC no later 

than 12 months after the effective date of the permit.  However, since this draft plan is being 

submitted prior to that date, the Town is presenting reductions achieved prior to July 1, 2017 as 

the starting point for second permit cycle compliance.  The final Phase II Chesapeake Bay TMDL 

Action Plan will be updated accordingly. 

 

Section 5 describes the BMPs that will be used to meet the required POC reductions from the 

2018 MS4 permit (40% reduction from existing sources as of June 30, 2009 plus new source and 

grandfathered offsets).  This includes reductions achieved prior to July 1, 2017 from Section 4, 

BMPs planned to be implemented during FY18, and BMPs planned to be implemented during 

the second permit cycle.  Note that reductions achieved in Section 4 are actually greater than 

reductions planned in Section 5.  This is because Section 4 includes actual street sweeping data 

for FY17 (which was relatively high compared to other years), while Section 5 assumes a more 

conservative figure for planning purposes. 
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Table 1A provides a summary of the required reductions, the BMPs implemented or planned 

from Section 5, and the credit that will be applied to the next permit cycle. 

 

Table 1A– Summary of Required Reductions and Planned BMPs to Achieve Required 

Reductions 

 

 Total Nitrogen 

(lbs/year) 

Total Phosphorus 

(lbs/year) 

Total Suspended 

Solids (lbs/year) 

Required Reductions from 

Existing Sources to Meet 40% 

Target 

 878.86   103.85   86,628.34  

+ Required New Source 

Offsets 

 18.19   2.64   1,237.02  

+ Required Grandfathered 

Offsets  

 51.34   7.44   3,491.43  

= Total Required Reductions 

and Offsets 

 948.40   113.93   91,356.79  

- BMPs from Section 5  2,148.01   647.96   212,241.56  

= Remainder/(Excess)  (1,199.61)  (534.03)  (120,884.77) 

Percent Planned Toward 40% 

Reduction 

226.5% 568.7% 232.3% 

 

1.4 Permit Compliance Crosswalk 

 

Table 1B provides each of the requirements for this action plan from Part II A 11 of the 2018 

MS4 permit and the specific sections where the requirements are addressed. 

 

Table 1B – Action Plan and Permit Compliance Crosswalk 

 

Action Plan 

Section 
MS4 Permit MS4 Permit Requirement 

Section 2 Part II A 11 a 

Any new or modified legal authorities, such as 

ordinances, permits, policy, specific contract language, 

orders, and interjurisdictional agreements, implemented 

or needing to be implemented to meet the requirements 

of Part II A 3, 4, and 5. 
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Action Plan 

Section 
MS4 Permit MS4 Permit Requirement 

Section 3 Part II A 11 b 

The load and cumulative reduction calculations for each 

river basin calculated in accordance with Part II A 3, 4, 

and 5. 

Section 4 Part II A 11 c 
The total reductions achieved as of July 1, 2018 for each 

pollutant of concern in each river basin. 

Section 4 and 

Appendix D 
Part II A 11 d 

A list of BMPs implemented prior to July 1, 2018 to 

achieve reductions associated with the Chesapeake Bay 

TMDL including: 

(1) The date of implementation; and, 

(2) The reduction achieved. 

Section 5 and 

Appendix E 
Part II A 11 e 

The BMPs to be implemented by the permittee prior to 

the expiration of this permit to meet the cumulative 

reductions calculated in Part II A 3, 4, and 5, including as 

applicable: 

(1) Type of BMP; 

(2) Project name; 

(3) Location; 

(4) Percent removal efficiency for each pollutant of 

concern; and, 

(5) Calculation of the reduction expected to be achieved 

by the BMP calculated and reported in accordance with 

the methodologies established in Part II A 8 for each 

pollutant of concern. 

Section 6 and 

Appendix F 
Part II A 11 f 

A summary of any comments received as a result of 

public participation required in Part II A 12 below, the 

permittee’s response, identification of any public 

meetings to address public concerns, and any revisions 

made to the Chesapeake Bay TMDL Action Plan as a 

result of public participation.  

 

2. Program and Legal Authority 

 

The Town has adopted an MS4 Program Plan that documents implementation of all 2013 MS4 

permit requirements, including the programmatic and legal authorities required to meet the 

“Chesapeake Bay TMDL Special Condition.”  The full MS4 Program Plan can be found at 

https://www.viennava.gov/index.aspx?NID=788.   

 

https://www.viennava.gov/index.aspx?NID=788
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Table 2A provides a summary of elements of the six minimum control measures (MCMs) 

implemented by the Town that relate to controlling total nitrogen, total phosphorus, and total 

suspended solids.  This table will be updated to account for revisions to the MS4 Program Plan 

in accordance with Part I C of the 2018 MS4 permit when the Town submits its final Phase II 

Chesapeake Bay TMDL Action Plan.  

 

Table 2A – MS4 Program Plan Components Related to the Chesapeake Bay TMDL 

 

Minimum Control 

Measure 

MS4 Program Plan Elements Related to Controlling  

TN, TP, and TSS 

Public Education and 

Outreach on Stormwater 

Impacts 

The Town’s MS4 Public Education and Outreach Plan identifies 

Chesapeake Bay nutrients and sediment and other illicit 

discharges as two of its three high-priority pollutants for the 

focus of the Town’s public education program during the 

permit cycle.   

Actions specific to nutrients and sediment and their impact on 

the Chesapeake Bay include: 

 At least one of the stormwater quality related articles to be 

included annually in the Town’s monthly newsletter will 

focus on the proper use and application of fertilizer. 

 At least one of the stormwater quality related messages in 

the Town of Vienna calendar will focus on the proper use 

and application of fertilizer. 

 Each year beginning in FY15, include a message about the 

proper use and application of fertilizer in at least one of 

the Town’s social media platforms. 

 In FY15, include a message in one of the Town’s quarterly 

residential water bills about the proper use and application 

of fertilizer. 

 Each year beginning FY15, mail information to 25% of HOA 

and condominium contacts about proper use and 

application of fertilizer and how to ensure contractors are 

using water quality friendly practices. 

 Participate in the NVRC Clean Water Partners program 

effort to reduce water quality impacts from nutrients in 

fertilizers. 

Actions specific to sediment include: 

 Maintain the “Report a Concern” function on the Town’s 

web site with a specific option for reporting an illicit 

discharge to the storm sewer system.  
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Minimum Control 

Measure 

MS4 Program Plan Elements Related to Controlling  

TN, TP, and TSS 

 At least one of the stormwater quality related articles to be 

included annually in the Town’s monthly newsletter will 

focus on how to identify and report an illicit discharge, 

including erosion and sediment control issues.  

 In FY16, include a message in one of the Town’s quarterly 

residential water bills about how to identify and report an 

illicit discharge, including erosion and sediment control 

issues. 

Public Involvement and 

Participation 

The Town has designed a program to involve the public in the 

decision-making process by meeting all public notice 

requirements and sponsoring at least four watershed 

management activities annually. 

Illicit Discharge Detection 

and Elimination 

The Town has integrated into its MS4 Program Plan an Illicit 

Discharge Detection and Elimination Program.  This program 

includes preventing, identifying, and eliminating sources of 

pollutants, including total nitrogen and total phosphorus as 

well as total suspended solids. 

Construction Site 

Stormwater Runoff 

Control 

The Town’s construction site stormwater runoff control 

program is designed to be fully consistent with the water 

quality control requirements of the Virginia Erosion and 

Sediment Control Act and the Virginia Stormwater 

Management Act, and their attendant regulations. 

Post-Construction 

Stormwater Management 

The Town’s construction site stormwater runoff control 

program is designed to be fully consistent with the water 

quality control requirements of the Virginia Stormwater 

Management Act and its attendant regulations. 

Pollution Prevention and 

Good Housekeeping for 

Municipal Operations 

The Town has included in its MS4 Program Plan actions to 

meet the pollution prevention and good housekeeping 

requirements for municipal operations.  This includes 

developing a SWPPP for the Northside Property Yard, 

employee training, and ensuring proper staff and contractor 

certifications for erosion and sediment control. 
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The Town has reviewed its existing MS4 Program Plan and legal authorities and finds that no 

additional legal authorities are required for compliance with the “Chesapeake Bay TMDL Special 

Condition” at this time. 

 

3. Load and Cumulative Reduction Calculations 

 

The following sections describe the methodology used by the Town to determine the load and 

cumulative reduction calculations in accordance with Part II A 3, 4, and 5 of the 2018 MS4 

permit. 

 

3.1 MS4 Service Area Delineation Methodology 

 

Reductions and offsets are calculated based on the extent of the MS4 service area within the 

2010 Census Urbanized Area.   

 

Storm sewer pipes, outfall locations, and elevation data were analyzed in 2015 and then again in 

2017 by qualified engineers in a GIS environment to delineate the watershed boundaries of the 

Town’s regulated storm sewer system.  Artificial conveyances and natural drainage features were 

thoroughly reviewed to accurately account for storm sewer drainage areas and determine break 

points between the manmade and natural hydrologic systems.  Sheet flow crossing the Town 

boundary was also considered and analyzed.  This approach rendered a delineation of regulated 

and unregulated areas within the Town.  With the exception of two natural stream valleys, the 

vast majority of Vienna’s total land area consists of regulated impervious and pervious cover.  

Note that much of the area comprising Westwood Country Club drains directly to a tributary of 

Wolftrap Creek without going through the Town’s MS4. 

 

In accordance with Part II.2 of the Chesapeake Bay TMDL Special Conditions Guidance, the Town 

of Vienna and Fairfax County have cooperatively agreed to utilize the following methodology for 

allocating pollutant loadings where drainage flows across jurisdictional boundaries: 

 

 Town MS4 Draining to the County MS4 Through a Pipe:  Any pollutant loading from the 

Town’s MS4 that drains through a pipe or other conveyance to the County’s MS4 is the 

responsibility of the Town up-flow of the interconnection. 

 County MS4 Draining to the Town MS4 Through a Pipe:  Any pollutant loading from the 

County’s MS4 that drains through a pipe or other conveyance to the Town’s MS4 is the 

responsibility of the County up-flow of the interconnection. 

 Town Sheetflow Draining to the County MS4:  Any pollutant loading from an area of the 

Town that sheet flows across jurisdictional boundaries to the County’s MS4 is the 

responsibility of the Town within the Town’s boundary. 

 County Sheetflow Draining to the Town MS4:  Any pollutant loading from an area of the 

County that sheet flows across jurisdictional boundaries to the Town’s MS4 is the 

responsibility of the County within the County’s boundary. 
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 Fairfax County Public Schools Property:  Any pollutant loading from property owned by 

Fairfax County Public Schools within the Town is not the responsibility of the Town.  The 

County has a separate memorandum of understanding with Fairfax County Public 

Schools addressing Chesapeake Bay TMDL requirements. 

 

The Virginia Department of Transportation’s MS4 service area, identified as its right-of-way in 

the VDOT Chesapeake Bay TMDL Action Plan, is excluded from the Town’s MS4 service area.  

This represents only a very small area of the Town. 

 

In accordance with DEQ’s Chesapeake Bay TMDL Special Guidance, the Town may exclude from 

its MS4 service area land regulated under any general VPDES permit that addresses industrial 

stormwater and forested land one half contiguous acre or more that meets specific criteria.  The 

Town does not have within its boundary any property with a VPDES industrial stormwater 

permit.  The Town has identified 13.2 acres of potential forested area within the MS4, which is 

less than one percent of the total MS4 area.  Further analysis would be required to determine 

whether these acres meet the requirements for exclusion in accordance with the DEQ guidance.  

Since this amount is de minimis, the Town has opted not to exclude these areas for this plan, but 

may choose to conduct the additional analysis at a later date. 

 

The Town’s MS4 service area map is presented in Appendix B.  Based on the above analysis, the 

Town has determined that a total of 2,395.40 acres is served by the regulated MS4.   

 

3.2 Pervious and Impervious Surface Delineation Methodology 

 

A GIS approach was used to determine the Town’s regulated urban impervious and regulated 

urban pervious acres. Planimetric impervious cover GIS data was developed by Fairfax County 

from 2009 aerial imagery. This impervious cover dataset contains the entire Town as well as 

areas within the County.  Impervious cover surfaces include buildings, roads, parking lots, 

sidewalks, recreational surfaces, and other similar features.  To calculate the 2009 impervious 

regulated area, the 2009 planimetric impervious cover features were clipped using the MS4 

boundary polygon layer and the resulting acres were totaled. Regulated pervious acres were 

calculated by subtracting the regulated impervious acres from the total MS4 acres. 

 

Based on the above analysis the Town’s MS4 service area of 2,395.40 acres is divided into 821.10 

impervious acres and 1,574.30 pervious acres. 

 

3.3 Reduction Requirements 

 

The Town is located within the Potomac River Basin.  Therefore, reduction requirements are 

calculated in accordance with Part II A 3, Table 3b of the 2018 MS4 permit.   
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Table 3A presents the estimated existing source loads in accordance with the MS4 permit and 

the Chesapeake Bay TMDL Special Conditions Guidance. 

 

Table 3A – Calculation Sheet for Estimating Existing Source Loads and Reduction 

Requirements for the Potomac River Basin 
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TN Imp. 16.86  821.10   13,843.75   0.09   0.40   498.38   878.86  

 TN Perv. 10.07  1,574.30   15,853.20   0.06   0.40   380.48  

TP Imp. 1.62  821.10   1,330.18   0.16   0.40   85.13   103.85  

 TP Perv. 0.41  1,574.30   645.46   0.07   0.40   18.72  

TSS Imp. 1171.32  821.10   961,770.85   0.20   0.40   76,941.67   86,628.34  

TSS Perv. 175.8  1,574.30   276,761.94   0.09   0.40   9,686.67  

 

3.4 New Source Offset 

 

Part II A 4 of the 2018 MS4 permit requires the Town to offset 40% of increases from new 

sources initiating construction between July 1, 2009 and June 30, 2014 that disturb one acre or 

greater as a result of the utilization of an average land cover condition greater than 16% 

impervious cover for the design of post-development stormwater management facilities.   

 

During the period of July 1, 2009 and June 30, 2014, one project with a land disturbance of one 

acre or greater resulted in increases in pollutant loadings.  The Town calculates total required 

offsets as follows: 18.19 pounds for TN; 2.64 pounds for TP; and, 1,237.02 pounds for TSS.  While 

the Town is only required to offset 40%, sufficient overall reductions have been made by the 

Town to offset 100% of these POCs.  Detailed calculations are located in the initial action plan 

submitted to and approved by DEQ.   
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3.5 Grandfathered Projects Offset 

 

Part II A 5 of the 2018 MS4 permit requires the Town to offset any grandfathered projects that 

disturb one acre or greater that begin construction after July 1, 2014 and where the project 

utilizes an average land cover condition greater than 16%.  Since the initial action plan, the Town 

has identified three grandfathered projects that were not included in the original calculations.  

Table 3B provides a summary of required grandfathered project offsets.  Calculations are located 

in Appendix C.  While the Town is only required to offset 40%, sufficient overall reductions have 

been made by the Town to offset 100% of these POCs. 

 

Table 3B – Required Grandfathered Project Offset 

 

Pollutant 
Conversion Factor from Table 4 of 

DEQ Guidance 
Offset Required (lbs/year) 

TN 6.9  51.34  

TP 1  7.44  

TSS 469.2  3,491.43  

 

3.6 Total Reduction and Offset Requirements 

 

Table 3C presents the total reduction and offset requirements that the Town must achieve 

during the second MS4 permit cycle. 

 

Table 3C – Total Reduction and Offset Requirements 

 

Reductions and Offsets TN (lbs/year) TP (lbs/year) TSS (lbs/year) 

Required Reductions from Existing 

Sources to Meet 40% Target 

 878.86   103.85   86,628.34  

Required New Source Offsets  18.19   2.64   1,237.02  

Required Grandfathered Offsets  51.34   7.44   3,491.43  

Total Reductions and Offsets  948.40   113.93   91,356.79  
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4. BMPs Implemented During the First Permit Cycle 

 

The Town’s overall strategy for achieving POC reductions includes a combination of BMPs as 

described below:  

 

 redevelopment since July 1, 2009 that has resulted in a decrease in pollutant loads; 

 shared credit projects under the cooperative agreement with Fairfax County; 

 street sweeping; 

 purchased nutrient credits; 

 more stringent regulation of land disturbing activities under one acre; and, 

 additional BMPs that may be implemented in accordance with DEQ’s Chesapeake Bay 

TMDL Special Conditions Guidance. 

 

The Town has already exceeded the 5% POC reduction requirement for the first permit cycle.  

Part II A 4 of the 2018 MS4 permit requires the Town to provide a list of the BMPs implemented 

prior to July 1, 2018 to achieve these reductions.  Because this draft plan is due before the close 

of the first permit cycle, this section presents progress documented prior to July 1, 2017.  The 

final Phase II Chesapeake Bay TMDL Action Plan will update this section to reflect all progress 

prior to July 1, 2018. 

 

Table 4A summarizes the reductions achieved by the Town during the first permit cycle.  As 

noted previously, the figures presented in Table 4A are different from those presented in Section 

5 due to the changes in annual street sweeping credits.  A list of BMPs, including the date of 

implementation and the reductions achieved, is included in Appendix D as required in Part II A 4 

of the 2018 MS4 permit.   

 

Table 4A – Summary of BMPs Implemented During the First Permit Cycle 

 

BMPs Time Period TN (lbs/year) TP (lbs/year) TSS (lbs/year) 

Redevelopment 
Calculated through 

FY17. 

 -     -     -    

Shared Credit 

Projects 

Calculated through 

FY17. 

 975.18   208.01   82,450.28  

Street Sweeping 

Calculated for FY17 

(varies slightly from 

year to year) 

 1,532.72   613.09   183,926.40  
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BMPs Time Period TN (lbs/year) TP (lbs/year) TSS (lbs/year) 

Purchased 

Nutrient Credits 

Calculated through 

FY17. 

 -     -     -    

More Stringent 

Development. 

Calculated through 

FY17. 

 89.79   9.40   -    

Additional BMPs 
Calculated through 

FY17. 

 -     -     -    

Total BMPs   2,597.69   830.50   266,376.68  

 

5. BMPs Planned for FY2018 and the Second Permit Cycle 

 

This section describes the BMPs that have been or will be implemented in FY2018 and will be 

implemented during the second permit cycle to achieve the cumulative 40% POC reduction 

target as required in Part II A 11 e of the 2018 MS4 permit. 

 

5.1 Redevelopment 

 

In accordance with the Chesapeake Bay TMDL Special Condition Guidance, the Town will 

continue to take credit for pollutant reductions from redevelopment regardless of the initial land 

cover condition of the site.  This includes any redevelopment project initiated after July 1, 2009.  

Redevelopment prior to July 1, 2017 is reported in Section 4.  Any redevelopment after that date 

will be included in the final Phase II Chesapeake Bay TMDL Action Plan and in subsequent MS4 

annual reports submitted to DEQ. 

 

The Town is currently aware of one redevelopment project implemented in FY2018.  This is the 

renovation of the Vienna Community Center.  The credit calculations are included in Appendix E. 

 

Note that for any portion of redevelopment that results in a direct impervious surface reduction, 

Table 4 from the 2018 MS4 permit will be used to determine the equivalent credit for TN and 

TSS associated with the TP reduction.  For the portion of redevelopment that results in a 

reduction due to a stormwater management facility, the methodology described in Appendix V.E 

of the DEQ guidance will be utilized.  
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Table 5A – Summary of Reductions from Redevelopment 

 

 TN (lbs/year) TP (lbs/year) TSS (lbs/year) 

Prior to July 1, 2017  -     -     -    

During FY2018  12.04   2.15   1,271.28  

During Second 

Permit Cycle 
To be determined. To be determined. To be determined. 

Total  12.04   2.15   1,271.28  

 

5.2 Shared Credit Projects 

 

In accordance with the cooperative agreement 

with Fairfax County, the Town receives 3.5% 

credit for any project funded by the County’s 

Stormwater Service District Fee starting July 1, 

2009.  This is regardless of the project’s location 

in Vienna, Herndon, or Fairfax County.  These 

projects include Structural Retrofits, Stream 

Restoration, and In-Lake Forebay Retrofits.  The 

County’s FY2017 MS4 Annual Report documents 

the following total shared credit:   27,862.17 

pounds of TN; 5,943.23 pounds of TP; and, 

2,355,722.18 pounds of TSS.  At 3.5% credit, this 

results in the following reductions for the Town 

of Vienna: 975.18 pounds of TN; 208.01 pounds 

of TP; and, 82,450.28 pounds of TSS.  Details are found in Fairfax County’s annual reports to DEQ 

and are summarized in Appendix D. 

 

Three shared credit projects have been implemented in the Town.  These include Wolftrap 

Stream Restoration Phase I and Phase II and Hunter’s Branch Stream Restoration.  The Town is 

also in the design stage of the Piney Branch Stream Restoration using funding from Fairfax 

County and a Stormwater Local Assistance Fund (SLAF) grant. 

 

  

Wolftrap stream restoration during 

construction. 
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Table 5B – Summary of Reductions from Shared Credit Projects 

 

 TN (lbs/year) TP (lbs/year) TSS (lbs/year) 

Prior to July 1, 2017  975.18   208.01   82,450.28  

During FY2018 To be determined. To be determined. To be determined. 

During Second 

Permit Cycle 
To be determined. To be determined. To be determined. 

Total  975.18   208.01   82,450.28  

 

5.3 Street Sweeping 

 

The Town will take credit for its street sweeping program to meet the required POC reductions.  

DEQ’s Chesapeake Bay TMDL Special Conditions Guidance provides the specific steps required 

for determining credit for street sweeping programs as well as efficiencies for reducing TN, TP, 

and TSS.  The Town measures street sweeping spoils in cubic yards.  Since efficiencies are based 

on pounds collected, and there is no standard methodology for converting cubic yards to 

pounds, the Town developed a conversion factor of 0.34 ton per cubic yard based on an analysis 

of Arlington County’s street sweeping program.  Arlington County measured street sweeping 

spoils in cubic yards from FY 2001 through FY 2009, and then switched to pounds.  The 0.34 ton 

per cubic yard figure is derived by comparing the 

average cubic yards collected from FY 2001 

through FY 2009 against the average tons 

collected from FY 2010 through FY 2014. 

 

During the past three fiscal years, the Town 

documented that it swept an average of 773,387 

pounds of debris annually (786,080 pounds in 

2015, 658,240 pounds in 2016, and 875,840 

pounds in 2017).  The Town anticipates 

maintaining this level of effort in the future.  For 

second permit cycle planning purposes, the 

Town is conservatively assuming 612,000 pounds 

annually (note that this is less than the actual amount collected in FY17 reported in Section 4).  

Table 5C summarizes the planned annual reductions.  Actual reductions will be reported 

annually to DEQ.  

 

  

One of the Town’s street sweepers. 
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Table 5C – Summary of Reductions from Street Sweeping 

 

Pollutant 

Cubic 

Yards 

Collected 

Pounds 

Collected 

Dry 

Weight 

Factor 

Dry 

Pounds 

Collected 

Removal 

Efficiency 

Pollutant 

Reduction 

(lbs) 

TN 900 612,000 0.7 428,400 0.0025 1,071.00 

TP 900 612,000 0.7 428,400 0.001 428.40 

TSS 900 612,000 0.7 428,400 0.3 128,520.00 

 

5.4 Purchased Off-Site Nutrient Credits 

 

The Town has the option of purchasing off-site nutrient credits under the provisions of §62.1-

44.15:35 of the Code of Virginia.  Any off-site nutrient credits purchased by the Town will be 

documented to DEQ in the Town’s annual report. 

 

5.5 More Stringent Regulation of Land Disturbing Activities 

 

The Town has adopted stormwater quality requirements for single family residential 

development under one acre that are more stringent than the minimum VSMP requirements.  

While the Virginia Stormwater Management Regulations and the Chesapeake Bay Preservation 

Act regulate land disturbing activities 2,500 square feet and greater, localities may exempt single 

family residential development under one acre not part of a common plan of development.  

Town Code Chapter 23, Article 3 “Stormwater Management” applies the 0.41 pounds of 

phosphorus per acre per year standard to single family residential development 2,500 square 

feet and greater.  In accordance with the Chesapeake Bay TMDL Special Condition Guidance the 

Town will take credit for the difference between the pollutant load that could have been allowed 

for single family residential property under the state’s minimum water quality criteria and the 

pollutant load that was actually allowed for the property under the Town’s more stringent 

requirements.  These include reductions from structural retrofits and credit purchased by the 

developer. 

 

Table 5D provides a summary of reductions from more stringent regulation of land disturbing 

activities.  A list of projects implemented prior to July 1, 2017 is provided in Appendix D.  

Additional reductions achieved will be documented to DEQ in the Town’s annual reports. 

 

  


